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Overview 
In order to commercialize space, this nation 
must develop a well defrned path through which the 
Centers for the Commercial Development of Space 
(CCDS's) and their industrial partners and 
counterparts can exploit the advantages of space 
manufacturing and processing. Such a capability 
requires systems, a supporting infrastructure, and 
funding to become a viable component of this 
nation's economic strength. 
This paper follows the development of the 
COMmercial Experiment Program (COMET) from 
inception to it's current position as the country's 
first space program dedicated to satisfying the needs 
of industry: an industry which must investigate the 
feasibility of space based processes, materiaIs, and 
prototypes. With proposals now being evaluated, 
much of the COMET story is yet to be written, 
however concepts and events which led to it's 
current status and the plans for implementation may 
be presented. 
Funding for this program was provided by 
NASA Headquarters Office of Commercial 
Programs through the Center for Advanced Space 
Propulsion Grant NAGW-1195. 
This concept would not have come to 
fruition were it not for the support of Dr. George 
Garrison, Mr. E.G. Allee and those CCDS 
members who make up the COMET team. 
Invaluable assistance was provided by Messrs. N. 
Bowles and D. Lang of the Department of 
Transportation's Office of Commercial Space 
Transportation. 
Program Initiation 
Office of Commercial Programs (Code C) 
presented the results of his office's investigation into 
available spaceflight opportunities for CCDS 
payloads. While the short range forecast showed a 
suitabIe number of flight opportunities, the quantity 
of commercial payloads for the outyears, were seen 
to outstrip Shuttle Get Away Special Canister (GAS 
Cans) and mid deck locker availability. Mr. James 
T. Rose, NASA Associate Director for Commercial 
Programs suggested that a "service" CCDS wuld be 
created which would investigate, optimize, and 
provide transportation opportunities to all CCDS's 
requiring spaceflight support. 
While the Directors saw many benefits in 
such an approach, it was believed that the necessary 
skills existed within the present 16 CCDS's to 
accomplish this task. Mr. Rose asked the Directors 
to present their alternative approaches at the 
November, 1989 meeting at Houston, Texas. 
Based on inputs from the Directors during 
the ensuing three months, Mr. Rose approved a 
structure for developing transportation and 
infrastructure in support of CCDS needs. Dr. 
Lundquist was nominated as the Chairman of the 
Commercial Space Services Procurements 
Subcommittee. Members added to the 
Subcommittee included Dr. G. Garrison, Director of 
the Center for Advanced Space Propulsion, Dr. R. 
Askew, Director of the Space Power Institute, Dr. 
AD. Patton, Center for Space Power, Dr. M. 
Luttges, BioServe Technology, Dr. J. Wallace, 
Center for Materials for Space Structures, and Dr. 
A. Ignatiev, Space Vacuum Epitaxy Center. 
During the next three months Drs. 
Garrison, Speer, Mr. E.G. Allee and the author, all 
of CASP, met with the ELV Subcommittee. These 
principles evolved: 
At the May, 1989 Quarterly CCDS 
Dfectors Meeting, Mr. R. Ott, Director of' 
Commersial Development Division of the NASA 
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1. Short progams are more successful 
&an their long lived counterparts. 
2. Procufemenl of systems isn't neeessq 
if only services are desired. 
3. The provider must be ultimately 
responsible for defining system quality and 
reliability. 
4. Shuttle's man rating requirements place 
extreme demands on commercial 
experiments and prototypes. 
5. The program must result in a U.S. 
based commercial infrastructure which 
offers total services to its customers. 
6. Commercial approaches to procurement 
will result in lower costs. 
7. CCDS's would be actively involved in 
the management of the program but not in 
it's technicaI decisions nor as 
contractor "monitors". 
A survey of potential CCDS and 
commercial payloads was accomplished by CASP. 
Once the scope of physical attributes and 
experiment support needs were characterized, it 
became evident that an approach could be 
formulated which would satisfy the diverse needs of 
the CCDS's and their commercial partners. A 
concept of an ELV launched, commercially 
controlled vehicle which would be recovered on land 
within the continental United States evolved. If 
successful, a competitive procurement could yield, 
low cost service could be provided by U.S. industry. 
With a strawman approach identified, work areas, 
costing, and procurement strategies were developed. 
At the February, 1990 CCDS Directors 
Quarterly Meeting, an overview of a three tier 
support approach was presented to CCDS and Code 
C personnel. Consisting of a progression of 
capabilities ranging from a "micro-busw, a system 
capable of supporting a 200# package of 
experiments to a 8000# "factory in spacew, the 
concept was based on currently designed systems 
which could be formed into a commercial venture to 
service the spaceflight needs of the CCDS 
experimenters. It was proposed that funding would 
be made available via augmentation to exisljng 
grants to fund service contracts. Each participating 
CCDS would be funded to accomplish it's technicd 
monitoring and contraa observation role. 
An alternative was presented by Dr. M. 
Luttges of BioServe, University of Glorado, 
Boulder. The BioServe proposal consisted of a 
series of flights which would take advantage of the 
remaining Discoverer recovery capsules and be 
launched from a Pegasus ELV. BioServe's selected 
contractors would procure the hardware and 
accomplish the first mission in 1991. 
Dr. Lundquist's committee was asked to 
review all aspects of the two plans and present a 
consolidated approach to Code C for their 
consideration. Since the BioServe variant provided 
the same capability as the micro-bus already 
considered by the Subcommittee, the microbus was 
eliminated and a plan was prepared which included 
BioServe's Commercial Interim Recovery Capsule 
(CIRC), and a mid-range system termed COMET. 
The high end, factory in space variant was 
eliminated since emphasis was placed on solving the 
near term problem of insuEcient flight 
opportunities for CCDS payloads. 
Since the two remaining systems would be 
competing for limited funding in the earlier years, 
it was decided to proceed with planning for a 
system which would place at least 6 cubic ft. of 
CCDS payloads into a 250 to 350 IW. equatorial 
orbit. Other non-recoverable.experiments would be 
housed in the payload adapter and termed the 
"Service Module". All aspects of the procurement 
would be completed by the CCDS's and, if required, 
NASA would have the opportunity to review the 
find COMET selections during the subcontract 
review which would be completed by the Grants 
Officer prior to contract signature. This 
consolidated plan was presented to Mr. J. Rose on 
May 20, 1990. Four days later Mr. Rose notified 
the COMET Program Manager of his decision to 
pursue the COMET plan. 
Less than two months later, a draft RFT 
was released, followed two weeks later by a 
discussion with industry. Less than Three months 
from it's activation, the COMET Team put out an 
RF'F' for all aspects of the program. On October 3, 
1990, fourteen prime contractors placed proposals 
with CASP for COMETS various work areas. 
Proposal evaluation is beiig accomplished by the six 
CCBS's vvho make up the COMlET Management 
team. A goaI of July, 19% has hen. set for &st 
fight. 
Market Anaiysis 
In a 1989 study commissioned by NASA's 
Office of Commercial Programs, SAIC Inc. surveyed 
a number of commercial experimenters to 
determine the size, type, and requirements of 
payloads they might wish to put into space. F i e s  
1 and 2 are extracted from that study and show the 
weight distribution and number of flights for 
payloads which could fly between 1989 and 2000, 
These two figures portray parameters which have 
great impact on system development: weight to orbit 
and total potential markets. 
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F i e  1 indicates that the largest number 
of commercial payloads will weigh less than 50 
kilograms and that a system capable of orbiting 3CW3 
kg. of experiments will be able to s e ~ c e  almost 
85% of the identified payloads. 
Figure 2 shows that a large number of 
payloads are not single flight experiments. Rather, 
many are to be refrned through successive flights as 
the decade progresses. Note that the data exhibits 
a bow wave pattern which seems typical of a 
schedule for projected systems of any type but in 
particular, spacecraft and boosters. Of equal 
importance to the total numbers identified is the 
indication that some experiments are ready to fly 
now while many will become ready for flight when 
ties are available. SAIC study data 
further noted that one third of all experiments 
require recovery. These experiments cannot achieve 
results without the final product in hand, 
id. crystals from a macromolecular crystal growth 
experiment, layered substrate from epitaxial growth, 
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and finished product from materials processing 
work. Others, not requiring recovery may be on 
ELV's to satisfy their primary objectives. 
While the SAIC statistical sample included 
CCDS payloads, it was difficult to determine the 
statistical presence of the CCDS's in the data. 
Additionally, it was believed that some CCDS's 
might respond more positively if they were given the 
opportunity to participate in structuring a 
commercial space program. CASP initiated a 
follow-up survey shortly before Christmas, 1989. 
Results of this survey identified needs for power, 
thermal, micro "g", and other salient experiment 
parameters and provided weight and physical 
dimensions. 
F i e  3 superimposes the results of the 
CASP survey on the weight proEile generated by 
SAIC. Each (1) represents a CCDS payload whose 
data was taken from this survey and clearly shows 
that the CCDS requirements are a subset of the 
larger data base. Given experiment maturation, all 
portions of the SAIC c w e  could reasonably be 
expected to be reproduced by CCDS sponsored 
payloads. 
For example, payloads at the right of 
Flgure 3 represent the University of Houston 
Epitaxial Growth and Clarkson Crystal Growth 
experiments. These are most like experiments 
which can evolve into a commercial "factory in 
space". In one sense, Figure 3 can be segregated 
into three major categories of payloads based on 
their weight and objectives: to the left are those 
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involving commercial experimentation, to the center 
are those who's goals are to refrne the earlier 
experiments into commercial prototypes, those on 
the right are directed at commercial production. 
It appears that the needs of those 
commercial payloads which reside on the left of the 
weight scale might be met with current, "off the 
shell" technology. Those in the central area can be 
satisfied by systems already designed but not flown 
(within COMET capability) and those to the far 
right require systems which require Shuttle support 
or ELV systems which are beyond the weight 
capabi l i ty  envisioned for COMET. 
Commercialization will ultimately involve all three 
segments but funding availability will focus our 
attention on the first two. 
While systems must be capabIe of 
supporting commercial spaceflight needs, an 
industrial capacity in space requires that an 
infrastructure be developed: one which facilitates 
the prmss of getting experiments and prototypes 
into space, gives investigators latitude to optimize 
the materials and processes of their experiments, 
allows them to influence mission planning, interact 
with their orbiting experiments, gather data when 
needed, and finally, have access to their 
experimental apparatus shortly after its return. 
Infrastructure must be supported by 
systems which Wi the needs of the commercially 
oriented experiments. Such systems must 
accommodate the spectrum of commercial payloads 
at a low cost and acceptable reliability. Reliability 
and q u a l i ~  need not be &dated since these are, 
WrfulIy, rquiremenb of the supplier, not of the 
purchaser. We expect to bring forth new 
approaches to support sf space systems. 
Developing an inPrastrust;ure dong the lines of 
current aerospace models would force us to repeat 
many of the less efficient aspects of prior programs: 
those in which regulation, intricate cost 
accountabity systems and numerous quality 
checkpoints drown out technical excellence and 
professionalism. 
Since COMET will purchase the services of 
suppliers rather than their hardware or components, 
interactions with the supplier will be restrained. In 
contrast to an aerospace program under government 
contract, this more commercial approach dictates 
that providers will insure themselves against failure. 
In support of this tact, the COMET team's 
approach wilI be to review contractor progress to 
the extent necessary to assure the COMET team of 
the supplier's ability to meet major program 
milestones. In depth safety, quality, reliability, and 
maintainability reviews and procedures can give way 
to "best commercial practiceN. 
Finally, if the program is to make an 
impact on the established way of doing business, 
there must be opportunities for new, emerging, 
"fledgling" companies to demonstrate their technical 
prowess. . 
In summary, a coherent approach to 
s e ~ c i n g  commercial development requires a 
program, not a project. To be of continuing value, 
the program must be capable of growth: a growth 
dictated by products which are derived from 
experiments in space and lead to production in 
space. Our continuing objective must be to develop 
an infrastructure which outlasts current needs, even 
current vision, and allows this country to move 
steadily and surely toward a fully commercial 
approach to accessing space. 
Mission Concept 
Supporting the diverse elements of space 
commercialization brings with it a need to serve a 
wide spectrum of users. Low weight, low power 
experiments may be all that's required to serve a 
crystal growth investigation while commercial 
prototyping of a materials processing technique may 
greatly increase the levels of power and tHemal 
systems need. To adequately support the broad 
spectrurn of requirements and build on successes, 
hardware capabili~ must expand to satisfy 
inareasingly larger and more complex payloads. 
However, regardless of the size of payload, the 
concept of a CCDS monitored, contractor operated, 
launch and recovery program provides the most 
viable method for creating an infrastructure. 
To avoid unnecessary program complexity, 
COMET will make use of expendable launch 
vehicles (ELV's) rather than Shuttle. The talents of 
as many as five hardware and one systems 
engineering contractor will be combined to launch, 
command, control, re-enter and recover commercial 
payloads. CCDS members will structure statements 
of work and evaluation criteria, select the most 
responsive proposals, monitor contract performance 
and observe technical compliance. 
I COMET CONCEPT 1 
Figure 4 
As shown in Figure 4, experiments will be 
moved directly from investigators to the Payload 
Integration contractor's facility. They will be 
matched with other compatible experiments, mated 
to a payload structure and integrated into a 
common command and data system. The 
experiments will be checked out and the payload 
integration contractor will insure that the built-up 
payload assembly meets the necessary interfaces 
with the FreeFlyer. 
A checked out payload assembly will be 
transported to the Recovery System contractor 
location where the Recovery System (R/S) 
contractor will mate the payload to the R/S. After 
subsystem operability is confirmed, the Senice 
Module will be mated to the R/S. The Systems 
Engineering contractor will assure proper 
performance of the integrated R/S, Payload, and 
S e ~ c e  Module checkout. Upon successful 
completion of these tests, the ReeFlyer will be 
moved to the launch site where the Launch Vehicle 
contractor will mate the FreeFlyer to the launch 
vehicle. Provisions will be made wherein 
experiazenters d have ascess to theis packages up 
to three hours before launch. 
A successful launch will leave the FreeFlyer 
in a .  orbit of approximately 300 nm. and at a 
nominal inclination of 40". Either of these orbital 
parameters will be modified to match experiment 
needs, however, land recovery at a suitable 
southeast U.S. locations dictates an inclination of at 
least 38". 
Once in orbit, the OrbitaI Operations 
contractor will activate FreeFIyer systems and 
command the FreeFlyer as required by the 
experimenters. Data recorders, real time telemetry, 
and experiment control will be commanded by the 
Orbital Operations team. Automated power, 
thermal, and attitude control systems will be 
provided by the Recovery System and Service 
Module and will be monitored by the orbital 
operations team along with experiment health and 
status. 
Upon successfd completion of mission 
objectives (a minimum of 30 days), the R/S 
contractor will calculate the necessary commands 
which must be sent to the FreeFlyer to allow the 
R/S and it's payloads to re-enter and land at the 
designated landing site. This information will be 
provided to the Orbital Operations team who, after 
assuring that payloads are conf~gured for re-entry, 
will send the appropriate command sequence. After 
a successful re-entry, the R/S will be maneuvered 
for a soft landing at a location within the U.S.. 
Ram Air and other controllable parachute systems 
have been suggested as suitable devices for allowing 
steering corrections at the terminal portion of the 
flight and for controlling landing loads. 
If the FreeFlyer has been equipped with 
experiments in the support module, the orbiting 
systems will continue to provide data untiI the 
systems are de-activated, the experiment goals have 
been accomplished, or the Service Module re-enters. 
Minimum life of the Service Module is to be 100 
days. 
COMETS payloads will be removed either 
at the recovery site or support area by the R/S 
contractor. Similarly, the Payload Integration 
contractor will remove the individual experiments at 
eiher the recovery or support areas as requested by 
the inves~gator. Both the Recovery System and 
payload support structure wiU be returned to the 
appropriate location for refurbkhrnent aad r e m  to 
the inventory for Ratuae flights. 
A Systems Engineering contractor will 
address overall reliability, survivability, and 
compatibility questions and will assure the technical 
acceptability of experiments and system changes. 
This organization will also oversee or accomplish 
integrated testing of COMET components. 
System Description 
Since COMET'S design will be determined 
by those selected to provide systems and 
infrastructure, Figure 5 is only a conceptual 
overview of major hardware components. CDMEI's 
FreeFlyer consists of two functional components: A 
Recovery System and a Service Module. In basic 
terms, the Service Module is a satellite, complete 
with power systems, thermal and attitude control, 
and experiment sensors. While attached to the 
Recovery System, the Service Module provides 
power, telemetry, command and telemetry 
recorders, and attitude control for its own systems 
and payloads and those located in the Recovery 
System. 
While many payloads could be 
characterkd in terms of their weight, CCDS 
Directors have found it more appropriate to express 
their payload needs in terms of payload volume. 
Re-entry System 
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a strong desire to increase to 10 fi? if possible. 
Note that the 'advertised" R/S weight and payload 
capability are based on an estimate of payload 
e R/S maadachu;ers quote a densiv 
of EX) to 100#/@, we believe a figure of 30 to 
50#/ft' is appropriate based on experiences of the 
Consortium for Materials Development in Space 
(CMDS) in its Consort and Joust programs. 
Candidate launch vehicles appear to be in 
the class of Orbital Sciences' "Taurus", Space 
Service's uprated "Conestoga" and American 
Rocket's "AMROC. Each have been designed but 
not yet flown. Other small launch vehicle 
manufacturers are expected to propose similarly 
capable systems. 
Likewise, Recovery Systems for the 
COMET have been designed but not yet flown. 
Cheops, a recovery system marketed by COR 
Aerospace, an offspring of Lifesat, (currently 
entering phase B design), and an uprated 
Discoverer, are likely designs for COMETS 
Recovery System. While Lifesat is seen as a 
candidate, the commercial version must be much 
less sophisticated and considerably less costly. 
Addition of a Service Module on COMET 
greatly enhances the capability of the FreeFlyer by 
ehinating R/S weight and housing systems capable 
of providing virtually an unlimited time in space 
prior to reentry and recovery. This Service Module 
design philosophy is similar to that of BIOSAT and 
Gemini. In these vehicles, the support, or service 
module, housed major systems: communications, 
power and conditioning, thermal control, and 
data/command storage devices. Like BIOSAT and 
Gemini, COMET will be designed to allow late 
access to the payload area through access 
techniques which will be proposed in the contract 
competition. 
Schedule 
Contacts with industry indicate that 
contracts for COMET class system could lead to 
launch within 18 months after contract go ahead. 
Potential Recovery System suppliers suggest that 
Figure 5 their vehicles could also launch-&thin 18 months of Authorization to Proceed (An) .  There is a 
distinct possibility that systems already in production 
Based on the CASP survey and another, more in- for micro-sats or other on-going satellite programs 
depth view by the CCDS at Battelle, the m could offer a shorter lead h e  for orbiting systems. 
viable payload capacity is considered to be 6 ft' with However, based on discussions with potential 
suppliers, many are burdened vrith a 12 to 16 month 
cycle for long lead items. 
e little testing will be required by our 
approach, adequate schedule time must be allocated 
by the hardware contractors to allow both h e  
contractor and COMET Management Team to gain 
confidence in the system's capability to be 
successful. 
Management Plan For COMET 
Management of the program will 
take advantage of the depth of experience and talent 
within the CCDS team. A matrixed organization 
( F i i e  6) will be headed by a Program Manager, 
assisted by a Systems Engineer, and will include a 
small permanent program management staff. Initial 
staffing within the Program Management Office 
includes permanently assigned personnel plus those 
with specialized talents to assist in the start-up of 
Figure 6 






the program. In most cases these will be detailed 
from both the University of Tennessee, Arvin 
Industries and/or CaIspan organizations. Legal 
assistance, for example, is not the product of one 
individual's time, but rather a composite of legally 
talented people who will assist in contract 
preparation and proposal evaluation. Experiences 
on other multi-contractor endeavors indicates that 
while lean, the staflirng level is deemed adequate for 
efforts approaching $H)M per year provided that 






Through their intimate knowledge of the 
subjed area, CCDS's who wish to make a significant 
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contribuGon to the success of C O m T  were invited 
LEA0 CCOSS 
to involve their personnel in a contract observation 
and technical monitoring role. 
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For each of the six major contracts let 
under the proposed COMET Program, a CCDS was 
chosen to prepare statements of work, evaluate 
proposals and provide a technical and contract 
assessments within the selected work area. These 
CCDS's, termed "lead CCDS's" were picked from 
the ranks of interested and experienced CCDS's and 
are the primary program interface with the 
contractor. F i e  7 shows CCDS's, which have 
been selected to make up the COMET 
Management team. 
As a member of the Program Management 
Organization, the CCDS Monitor at the Lead 
CCDS's provide a voice within the technical area for 
formulating plans, deftning changes, evaluating 
status, and determining the future of the COMET 
Program. As the Program member in closest 
communication with the contractor, the CCDS 
Monitor is in the best position to provide 
assessments of mission preparedness and contractor 
performance. With the addition of Lead CCDS's 
and their CCDS Monitors, the management 
structure becomes one in which CCDS members are 
directly responsible for the success of the program. 
Lead CCDS's will be funded through an 
augmentation to their respective grants based on a 
budget provided to OCP by the Program Manager. 
OCP requires that each CCDS provide budgetary 
backup to their "bogey" similar to that currently 
used in requesting augmentation. 
AB Advisoly Council will be fomed by the 
CCDS Directors. Headed by a CCDS Director, the 
Council will be comprised of other CCDS Directors, 
and may include members £rom @ode C, the 
Commercial Program Advisory Council, the 
Department of Transportation and the Department 
of Commerce. They will provide overall program 
assessment and guidance, assist in development of 
new concepts or areas of interest, and accomplish 
high level interfaces with Governmental and 
commercial organizations. Meeting semiannually, 
the Advisory Council will receive presentations from 
the Program Manager and Systems Engineer who 
will present program status and provide an insight 
into potential opportunities and problem areas. 
An Experiment Selection Committee, 
headed by a CCDS Director, will consist of CCDS 
Directors representing Material Sciences, Life 
Sciences, Earth Sciences, and one or more from the 
"infrastructure" CCDS's (power, propulsion and 
robotics). They will be joined by members from 
NASA and industry and together will review 
proposed experiments to assure their compatibility 
with the goals and objectives of the commercial 
space initiative, assess the ability of the experiment 
to interface with other packages, and assure that the 
experiment has a reasonable probability of success 
when flown aboard the COMET. Based on the 
state of hardware readiness, they will recommend a 
window for flight and provide their 
recommendations to the program Management 
Office for technical review and scheduling. 
As currently formulated, there is no 
requirement for NASA to take an active role in 
management of the COMET program, instead they 
will review final subcontracts and control the flow of 
systems funding through a well structured and 
existing grant augmentation process. 
Planning and Control 
We recognize that planning is not a static 
process. Ln order to take advantage of unforeseen 
opportunities, a process of reviewing and evaluating 
the effect of proposed changes will be in place and 
is depicted in F i e  8. Since the need for change 
may take many paths, an element within the 
Program Management Office will be the focal point 
for planning and changes to existing pIans. 
Certainly, the overall cost and schedule effect of 
changes due to events such as a member CCDS 
identifying a hardware anomaly, a new concept for 
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operations, or vendor suggested savings, must be 
ascertained before action will be taken. Similarly, 
suggested changes from the Advisory Council must 
be viewed in light of their effect on the entire 
program before the selected path is changed. 
Proposed changes wiII flow to Project 
Control and Analysis where their effect on other 
work areas will be reviewed for both cost and 
schedule impact. Upon a successful review, the 
Baseline Plan will be modified and the program 
- change instituted. 
Annual Budget requests to .Code C for 
COMET will be based on the latest revisions to the 
Baseline Plan. Upon funding of the Plan, it will 
then be designated the Baseline for the f ~ c a l  year. 
Technical Management 
The Program Office Systems Engineer will 
assume the responsibility for COME'Ps technical 
leadership. In that role the Systems Engineer will 
interface with the Payload Selection Committee, will 
provide technical guidance to member or Lead 
CCDS's, and when required, will assure that the 
Systems Engineering contractor is prepared to lead 
integrated systems tests. 
Assisted by the Lead CCDS's and in close 
contact with the Systems Engineering contractor, 
the Systems Engineer will monitor technical aspects 
of the program and continuously evaluate the 
capability of program participants and their 
hardware to meet objectives. In this role the 
Systems Engineer will depend on the ability of the 
Lead CCDS's to evduate progress, identify 
problems, and hi t opportunities within their 
respective contraclors. 
Communication 
While the Program Management personnel 
are located in the close proximity of each other, the 
Lead CCDS's are expected to be somewhat 
removed Our approach recognizes this challenge 
and finds it imperative that modem communication 
aides be merged with a management philosophy and 
structure which stresses frequent, open and frank 
communications between the various team 
members. We have great respect for the 
contractors who will be supporting the FreeFlyer. 
In many instances, they will place the entire future 
of their company on the success of COMET. We 
share in their future and will strive to maintain a 
free-flow of communications consistent with good 
business practice. 
Monthly summaries of activity wilI be 
distniuted by the Program Management Office 
based on inputs from all members. Hardware 
status, launch readiness successes, opportunities, 
and problem areas will all be highlighted. 
Information gathering will lean toward informal 
means. Formal fetters (numbered or otherwise) 
between Program members will be kept to a - 
minimum consistent with good commercial business 
practice. 
An annual summary of activity will be 
prepared by the Program Office to fulfill 
requirements of the Grant and Cooperative 
Agreements Handbook. Similar documents from 
Lead CCDS's will not be required. 
Financial Information 
Each of the work area Contractors will 
submit monthly summaries of project expenditures 
and financial forecasts. To this, Lead CCDS's will 
add milestone status, and technical achievements. 
Contractor, Lead CCDS's, and program 
office expenditures will be gathered and maintained 
at the Program Management Office. Summaries of 
this information will be made available to all 
COMET Management Team members monthly 
dong with a brief analysis of variances. 
Finandal data pert to the COMET 
prwam which is required by OCP will be 
generated by the Program Management Office and 
will include information pertinent to all participanb 
in the program. Budget or expen&twe information 
which concerns data deemed proprietary by either 
the contractors or Lead CCDS's will not be divulged 
outside the Program office. Such information will 
be requested by the Program Office only when 
needed to substantiate estimates or biIlings, or 
evaluate specific problem areas. 
Procurement PIan 
While it was possible to structure the 
procurement of the COMET launch vehide, etc. 
into a single package, it was preferred to divide the 
overall project into six major elements. This led to 
increased probability of competition, and enhances 
the abiity of the COMET team to select the best 
mix of contractors to accomplish the COMET 
program. Dividing the work into more compact 
packages also led to increased participation from 
smaller, specialized companies whose capital 
structure may not have allowed them to bid on the 
entire COMET Program. 
Our approach of breaking the procurement 
into smaller pieces does not, by it's nature, rule out 
a single contractor or consortium from proposing on 
the entire effort. Such a proposal would be 
evaluated using the same criteria as 'required by 
each segment of work. 
To assure a coherent approach during 
program startup, procurement goals were 
established: 
a. One launch vehicle and a C O m  
FreeFlyer would be procured in FY91 for 
launch in mid FY92. After 1992, launches 
will be conducted annually until both 
budget and commercial need dictate a 
greater rate. 
b. Systems Engineering will 
be initiated in FY91 and continue 
for the life of the program. 
c. A low level of Orbital Operations and 
Payload Integration will be funded during 
1991 for support to be provided to the 
launch in 1992. 
d. Program Management and a nurnber 
of CCDS's will prepare the RPIPs, proposal 
evaluation, and program structuring in 
FUW. 
While some may be qualified to bid on the 
contracts, CCDS's and other non-profit 
organizations or companies will not be considered 
as prime contractors for the work elements of the 
COMET. Similarly, we believe that participation of 
prime contrado= should be limited to those in 
which both control and ownership rests within the 
U.S. 
These guidelines recognize that an objective 
of the COMET program is to develop a lasting, 
U.S. based infrastructure for servicing commercial 
needs in space. It is the COMET Management 
Teams belief that this goal can be best achieved by 
qualified U.S., for profit fms .  
To take advantage of the economies of an 
open marketplace, all COMET contracts will be 
competitively bid using a streamlined variant of the 
procedure generally followed by governmental 
agencies and large aerospace firms. We have 
followed the schedule outlined in Figure 9 in the 
preparation of statements of work and the RFP. 
AU proposers have been advised that their proposal 
may be accepted without negotiation or further 
discussion. . Results 'of the review process will 
determine whether oral presentations or best and 
final offers will be requested. 
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COMETS procurement plan was activated 
with the release Announcement of Opportunity was 
released and respondents provided qualifications 
and area(s) of interest. A draft RFP approach was 
selected so that comments could be solicited from 
industry concerning and evaluated for inclusion into 
the RFP. As part of &e information flow to 
industry, prospective bidders were invited to a 
industry bhefmg conducted at the University of 
Tennessee Space Institute. Over one hundred 
representatives from sixty one industrial f m s  
participated. 
Questions posed during the review and 
during the ensuing two weeks were answered and, 
where appropriate, folded into the RFP. Six weeks 
were allocated for responses to the RFP and sixteen 
prime contractors have submitted proposals. 
Based on these responses, Lead CCDS's 
have formed Selection Evaluation teams which 
include the appropriate legal, contracts, financial 
and technical personnel, Using evaluation criteria 
generated during Statement of Work preparation, 
each proposal will be graded on its managerial and 
technical approach, cost and other factors. 
Technical talent, risk, and cost realism will also be 
viewed by the evaluation teams. The CCDS based 
Evaluation Teams will weigh each proposal based 
on it's strengths, weaknesses, and the ability of the 
proposer to accomplish the COMET mission. 
These teams will provide their results to the 
Selection Advisory Council who will consolidate the 
various proposals onto approaches which would 
accomplish alI COMET work areas. These 
- optimum approaches will be presented to the 
Program Manager who will determine the 
Contractor(s) best suited to implement the COMET 
program. 
If required, oral presentations , best and 
fmal offers, and negotiations will be then be 
conducted with contract signing planned before the 
end of CY90. 
After Subcontract approval is received from 
NASA followed by Grant funding, the contractors 
will be given Authority To Proceed (ATP) by the 
Program Manager. 
Contracts 
To take advantage of the flexibility gained 
by defining six distinct areas of performance, 
contract types will vary based on the peculiiri,ties of 
the area of performance. In general, ffied'price 
eontracts may be. used where work statements and 
performance standards are more easily defined, i.e. 
launch vehicle and services and the fieeFlyer 
components. Exact levels of support required for 
Orbital Operations, Systems Engineering, and 
Payload Integration are more difficult to defme. 
Contracts written for these would most probably be 
cost plus fmed fee contracts. These levek of 
contract effort are envisioned: 
a. Launch Vehicle 
Contract for 3 launches with an option for 
2 additional launches. If exercised, options for the 
fourth launch would be executed prior to the launch 
of the third vehicle. Insurance requirements of 
DOT/OCST must be met by contractor. 
bRecovery System 
Contract for three flights with two options 
for an additional flights. With a projected lifetime 
of 10 or more refurbishment cycles, the Recovery 
System would be capable of supporting a 
continuing experiment load throughout the decade. 
Insurance requirements of DOT must be adhered to 
by contractor. 
c. Service ModuIe 
Three modules wiU be required on the 
basic program. At a launch rate of one per year, 
the program will be at a point to exercise options in - 
late 93 or early 1994 or re-bid the effort. An option 
for two modules would allow for an increased 
launch rate as the program matures or continues to 
sustain a once/year rate through 1996. 
d. Systems Engineering 
A contract of sufficient length to include 
start and three launches with two one year options. 
Initial activity will focus on system integration 
interface specifications and overall mission 
assessment. Re-flight insurance will be purchased 
by the contractor. 
e. Orbital Operations and Payload 
Integration 
A contract sufficient to cover startup and 
three flights with two one year options. Equipment 
purchases necessary for startup may cause the 
contracts to be slightly front end loaded however, 
once operational capability is reached, the dominant 
cost will be manpower. 
C O m T  will be structured to provide three 
years of system operation based on a once per year 
launch rate. Approximately eighteen months before 
integration of the third COMET begins, a bid or 
option decision will be made. If options on any of 
the six efforts are not exercised, the IRFl, cycle will 
be separated to acquire the needed capabiities. 
Options offer the COMET the capabiity to 
continue proven systems while offering the ultimate 
performance incentive, continued sales, to the 
COMET contractors. 
Competition 
An over-riding goal of competition is to get 
the optimum infrastructure and services at the most 
realistic cost. Our initial market survey indicated 
that there were at least three potential proposers 
for each of the work areas. More surfaced when 
the Announcement of Opportunity was released. 
We have observed that teaming opportunities 
abound and smaller "specialt)r companies have 
joined with larger, better endowed firms. 
The probability of achieving adequate 
competition was enhanced by issuing one RFP with 
six work areas. There were no restrictions on the 
number of efforts on which a proposer could bid 
however, should a proposer be awarded more than 
one effort, all elements of the allied statements of 
work will be included in resulting contract. Cost 
realism will be a closely monitored issue for 
contracts awarded which have multiple statements 
of work. 
Only US or US owned (51% or greater) 
companies were eligible to compete as prime 
contractors. Companies who are members of a 
CCDS were not be ruled ineligible on the basis of 
their membership, however that CCDS was not be 
allowed to participate in the evaluation process of 
their proposal. 
Universities and non-profit or not-for-profit 
companies or organizations were also not allowed to 
compete as prime contractors since investment of 
profit is seen as a primary mode of developing 
infrastructure. 
Sub ConOract Approval 
Since all funding will be in the form of 
Grant augmentaeon, contracts which result from 
this program will be included in W P ' s  request for . 
augmentation and the provisions for the Grapt and 
Cooperative Agreements Handbook will be 
followed. Contracts will be issued by the Center for 
Aerospace Research, and, after CAR and contractor 
signature, will be forwarded to the NASA Grants 
Officer for review and approval. After approval of 
funding by the NASA Office Of Commercial 
Programs, the Program Manager will authorize the 
contrador(s) to proceed. 
Role of CCDS's in the Contracting & Procurement 
Process 
CCDS's have played a key roIe in the 
structuring the COMET program philosophy, 
distilling its concepts into practical work areas, and 
evaluating contractor responses in light of our 
generalized requirements. 
Those who desired to take an active part in 
the program prepared the statements of work for 
each of the six contracts. As a part of the work 
statement, they have identified hardware and 
software concepts, mission requirements, and 
standards of quality and safety performance for the 
. contractor. These major definitions provided the 
structure around which the six SOWS were built. 
Based on their intimate knowledge of the 
tasks to be performed, the Lead CCDS's have 
structure the evaluation guide for the contract they 
have prepared, review the RFP in it's various stages 
of completion, and bring together a Selection Panel. 
This panel will review and evaluate the technical, 
management, and cost aspects of all proposals 
received for that effort. They will make 
recommendations to a Selection Advisory Council 
which consists of all CCDS's involved in the 
evaluation process. The Council will bring the 
various proposals into viable program options, 
evaluate risks and opportunities, and make 
recommendations to the Program Manager who will 
select the COMET Contractors. 
Management 8Ee tbeir assessment of schedule 
and milestone achievements. If required, the Lead 
CCDS may be requested to investigate 
inconsistencies in performance or cost structure, and 
participate in buy off and critical test activity. 
Conclusion 
COMET offers a capable system for 
orbiting and retrieving commercially oriented 
prototypes and experiments. By integrating and 
focusing the efforts of as many as six contractors, 
we have the opportunity to invigorate the 
commercial space sector while we build expertise 
within the CCDS community. 
Our approach is to free contractors from 
extensive specs and standards, place the burden of 
cost efftciency and quality with the supplier and 
challenge the contractor team to meet or exceed 
our performance requirements and stringent 
schedule. 
COMET represents the opportunity for 
Commercialized Space to become a reality. CCDS's 
will provide crucial planning and contracting service 
to assure proper stewardship of the grant funding. 
For it's part, industry will be called upon to provide 
hardware and develop an infrastructure for the 
continuing commercialization of space. Structuring 
the RFP intosix distinct work packages brings with 
it the challenge of integration but the potential of 
involving a large number of small firms: firms 
whose future can be assured by the COMET 
program- 
IF we were to envision the COMET 
program at its most successful end point, hardware 
and infrastructure will have matured to the point 
where one of the participants, or a new start, will 
find it commercially attractive to market and 
operate COMET without the CCDS Management 
Team. At that time COMET will have reached its 
goal. 
Upon signatwe of the contract, the Lead 
CCDS will assign a Monitor to accomplish the 
contract oversight and technical monitoring of the 
contractors performance. They will evaluate 
contractor performance, and provide the Program 
